COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 27/ 2015

ESTI MATE SUMVARY 14:57: 21
CONTI D C17627 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17627-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 75.5  DAYS TI VE ALLOW 120 WORK DAYS
SH 6 & SH 139 SI GNAL AT LOVA PERCENT TI ME: 62.92 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO SHE0063- 034
SH 6 & SH 139 SI GNAL AT LOWA
NAME OF ROAD: 006A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 05/ 21/ 2015 DATE TI ME STARTED 02/ 02/ 2015
556 STRUTHERS AVENUE DATE LET 04/ 03/ 2014 DATE WORK BEGAN 02/ 02/ 2015
DATE AWARDED 04/ 25/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 06/ 2014 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 02/ 02/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,668, 810.09 PARTI Cl PATI NG $ 846, 733. 17 $ 207, 152. 14
AWARD PRQIECT AMT: $ 1,361, 846.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 50. 74% TOTAL EARNI NGS 846, 733. 17 207,152. 14
FUNDS AVAI LABLE: $ 822,076.92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 846, 733. 17 207, 152. 14
TOTAL CLAI VB $ 0.00 RETAI NAGE -20,427.70 -3,411.82
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 826, 305. 47 203, 740. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 826, 305. 47 203, 740. 32
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 203, 740. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C17627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17627-BI D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHE0063- 034 ESTI MATE NO 0004 14: 57: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 207-00205 Topsoi | 549. 000 549. 000
CY 0. 000 0. 00
32. 00000 549. 000 17, 568. 00
0065 208- 00002 *Erosion Log (12 Inch) 205. 000 155. 000
LF 50. 000 232.50
4. 65000 205. 000 953. 25
0070 208-00003 *Erosion Log (18 Inch) 13. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0075 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,270. 00000 0. 000 0. 00
0085 208- 00050 *StormDrain Inlet Protection 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
51. 55000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0110 208-00206 *Erosi on Control Supervisor 90. 000 43. 000
DAY 4. 000 620. 00

155. 00000 47.000 7,285.00



CONTI D C17627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17627- Bl D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHEO063- 034 ESTI MATE NO 0004 14:57: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 210- 00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
2,450. 00000 0. 000 0. 00
0120 210-00810 *Reset Ground Sign 19. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0125 210-00815 *Reset Sign Panel 20. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0130 210- 04050 Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 1.700 0. 000
ACRE 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 1.700 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 1.700 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0150 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 773. 000 0. 000
d ass
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0155 304- 06000 Aggregate Base Course (C ass 6) 4, 843. 030 3, 765. 400
TON 1,077.630 18, 858. 53
17. 50000 4,843. 030 84, 753. 03
0160 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 70. 550 70. 550
TON 0. 000 0. 00
625. 00000 70. 550 44,093. 75
0165 403-34741  Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 098. 000 97. 250
TON 568. 270 48, 302. 95
85. 00000 665. 520 56, 569. 20



CONTI D: C17627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17627-BI D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHE0063- 034 ESTI MATE NO. 0004 14:57: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 1, 549. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0175 411-10255 Enul sified Asphalt (Slow Setting) 2,582. 000 0. 000
GAL 49. 000 142.10
2.90000 49. 000 142.10
0180 503- 00036 *Drilled Caisson (36 Inch) 60. 000 0. 000
LF 60. 000 23, 700. 00
395. 00000 60. 000 23, 700. 00
0185 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2, 000. 00
0190 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 174. 000 87. 000
LF 0. 000 0. 00
28. 50000 87.000 2,479.50
0195 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
2,110. 00000 2. 000 4,220.00
0200 609-21010 *Curb and Cutter Type 2 (Section I|-B) 144. 000 0. 000
LF 144. 000 4, 680. 00
32. 50000 144.000 4, 680. 00
0205 612-00001 *Del i neator (Type 1) 30. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0210 612-00003 *Delineator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0215 612- 00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0220 613-01200 *2 Inch BElectrical Conduit (Plastic) 530. 000 0. 000
LF 530. 000 9, 805. 00
18. 50000 530. 000 9, 805. 00



CONTI D C17627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17627- Bl D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHEO063- 034 ESTI MATE NO 0004 14:57: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 720. 000 0. 000
LF 1, 720. 000 26, 660. 00
15. 50000 1, 720. 000 26, 660. 00
0230 613-07000 *Pul | Box (Special) 4.000 0. 000
EACH 4. 000 1, 240. 00
310. 00000 4. 000 1, 240. 00
0235 613-07033 *Pul | Box (24"x20"x12") 5. 000 0. 000
EACH 5. 000 5, 250. 00
1, 050. 00000 5. 000 5, 250. 00
0240 613-07034 *Pul | Box (24"x36"x18") 5. 000 0. 000
EACH 4. 000 4, 600. 00
1, 150. 00000 4. 000 4, 600. 00
0245 613- 10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 750. 00000 0. 000 0. 00
0250 614-00011 *Sign Panel (Qass I) 19. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 614-00012 *Sign Panel (Cass I1) 21. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0260 614-00200 *Steel Sign Post (U 2) 72.000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0265 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 90. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0270 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 134. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0275 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
695. 00000 0. 000 0. 00



CONTI D C17627 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17627-BI D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHE0063- 034 ESTI MATE NO 0004 14: 57: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 0. 000 0.00
980. 00000 0. 000 0.00
0285 614- 70560 *Traffic Signal Face (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0290 614-72875 *Loop Detector Wre 1, 850. 000 0. 000
LF 0. 000 0.00
3. 60000 0. 000 0.00
0295 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0.00
15, 465. 00000 0. 000 0.00
0300 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0.00
17, 525. 00000 0. 000 0.00
0305 614-86245 *Controller (Type 170E) 1. 000 0. 000
EACH 0. 000 0.00
30, 500. 00000 0. 000 0.00
0310 619-50320 4 Inch Plastic Pipe 120. 000 120. 000
LF 0. 000 0.00
25. 00000 120. 000 3, 000. 00
0315 619-50640 8 Inch Plastic Pipe 120. 000 120. 000
LF 0. 000 0.00
25. 00000 120. 000 3, 000. 00
0320 621- 00450 *Det our Pavenent 1, 665. 000 0. 000
Sy 0. 000 0.00
31. 00000 0. 000 0.00
0325 624-20012 12 Inch Drai nage Pipe (O ass 0) 44. 000 34. 000
LF 10. 000 700. 00
70. 00000 44. 000 3, 080. 00
0330 624-20024 24 Inch Drainage Pipe (dass 0) 93. 000 93. 000
LF 0. 000 0.00

80. 00000 93. 000 7,440. 00



CONTI D C17627

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 17627- Bl D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHEO063- 034 ESTI MATE NO 0004 14:57: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
20, 100. 00000 0. 250 5, 025. 00
0340 626- 00000 *Mobi | i zat i on 1. 000 0. 467
LS 0. 312 48, 360. 00
155, 000. 00000 0.779 120, 745. 00
0345 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 250 775. 00
3, 100. 00000 0. 750 2,325.00
0350 627-00005 *Epoxy Pavement Mar ki ng 55. 000 0. 000
GAL 0. 000 0. 00
130. 00000 0. 000 0. 00
0355 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 192. 000 1. 000
GAL 0. 000 0. 00
77.25000 1. 000 77.25
0360 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 124. 000 0. 000
111
) SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0365 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 693. 000 0. 000
Type
(Typ SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0370 630-00000  *Fl aggi ng 2, 000. 000 880. 000
HOUR 383. 000 8,904. 75
23. 25000 1, 263. 000 29, 364. 75
0375 630- 00007 *Traffic Control Inspection 58. 000 45. 000
DAY 13. 000 1,072.50
82. 50000 58. 000 4,785. 00
0380 630-00012 *Traffic Control Managenent 120. 000 32.000
DAY 15. 000 9, 150. 00
610. 00000 47. 000 28, 670. 00
0385 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00



CONTI D C17627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17627-BI D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHEO063- 034 ESTI MATE NO 0004 14:57: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
55. 00000 2.500 137.50
0395 630-80341 *Construction Traffic Sign (Panel Size A) 295. 000 58. 500
EACH 0. 000 0. 00
5. 50000 58. 500 321.75
0400 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 2. 000
EACH 7.000 38.50
5. 50000 9. 000 49. 50
0405 630-80344 *Construction Traffic Sign (Special) 200. 000 54. 000
SF 36. 000 558. 00
15. 50000 90. 000 1, 395. 00
0410 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
2,575. 00000 2.500 6, 437.50
0415 630- 80360 *Drum Channel i zi ng Devi ce 95. 000 12. 000
EACH 10. 000 220. 00
22. 00000 22.000 484. 00
0420 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 9. 000 3. 000
EACH 1. 500 37.50
25. 00000 4. 500 112. 50
0425 630-80370 Concrete Barrier (Tenporary) 260. 000 130. 000
LF 0. 000 0. 00
25. 00000 130. 000 3, 250. 00
0430 630-80380 *Traffic Cone 222.000 25. 000
EACH 5. 000 1.50
0. 30000 30. 000 9. 00
0435 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0440 700-70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17627-BI D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHEO063- 034 ESTI MATE NO 0004 14:57: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 700-70011 F/ A Partnering 1. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70018 F/ A Roadway Snoot hness |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 551. 660 -2,205.030
FA -6, 756. 690 -6, 756. 69
1. 00000 -8,961. 720 -8,961.72
0465 700- 70021 F/ A On- The-Job Trai nee 1, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 606- 02003 End Anchor (Nonflared) - Added item 0. 000 0. 000
EACH 0. 000 0. 00
2,985. 00000 0. 000 0. 00
0530 700- 70074 F/ A Obtain Power from Grand Valley Power 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 610- 00030 Medi an Cover Matl (Conc) 0. 000 0. 000
SF 0. 000 0. 00
6. 13000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,421,554.59% 207,152.14 $ 622, 842. 66
CAT NOO300 0300 STRUCTURES
0475 206- 00000 Structure Excavation 222.000 222.000
CY 0. 000 0. 00
17. 25000 222.000 3,829.50



CONTI D C17627 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17627-BI D ESTI MATE RUN 05/ 27/ 2015
PRQJECT: SHEO063- 034 ESTI MATE NO 0004 14:57: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 STRUCTURES
0480 506-00212 Riprap (12 Inch) 50. 000 37.000
CY 0. 000 0. 00
105. 00000 37.000 3, 885. 00
0485 514-00200 Pedestrian Railing (Steel) 110. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0490 601- 03030 *Concrete Cass D (Box Culvert) 76. 000 76. 000
CY 0. 000 0. 00
440. 00000 76. 000 33, 440. 00
0495 602- 00000 *Rei nforcing Steel 5,170. 000 5, 170. 000
LB 0. 000 0. 00
1. 60000 5,170. 000 8,272.00
0500 603-71008 *10x8 Foot Concrete Box Culvert (Precast) 92. 000 92. 000
LF 0. 000 0. 00
1, 492. 00000 92. 000 137, 264. 00
0520 900- 00006 Added Item (Dol lar)/ Price reduction - Concrete 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 210, 055.50 $ 0.00% 186, 690. 50
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0510 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0515 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 37,200.00 $ 0.00% 37, 200. 00
PRQIECT TOTAL CURRENT AMI $ 1, 668,810.09 $ 207,152.14 $ 846, 733. 16



